

WRIA 1 WATERSHED MANAGEMENT BOARD

2020 WRIA 1 SRFB/PSAR Grant Cycle: Key Dates at a Glance

Description of activity for each date listed below is provided on the attached schedule. The intent of this table is to provide a visual reference for each of the teams or individuals involved in the grant cycle and the dates of their participation.

	Large Capital - Sponsor	SRFB/PSAR Sponsor	SRFB Monitoring Sponsor	WRIA 1 Combined Review Team	Technical Reviewers	WRIA 1 Management Team	Lead Entity Coordinator
Dec 16-2019							Release RFP
Jan 21	Letter of Intent	Letter of Intent	Letter of Intent				Coordination
Feb 12						Early Input if >3 Large Cap LOI	Coordination
Mar 2	Draft Apps						Coordination
Mar 9	Optional technical discussion	Optional technical discussion	Optional technical discussion	Optional technical discussion	Discuss large cap linkage to local recovery plan; optional regular project discussions		Coordination
Mar 11						Update on large cap status	Present status
Mar 27							Submit LE materials for Large Cap
Apr 2		Draft Apps	Draft Apps				Coordination
Apr 10			Coordinate with LE to provide info for PSP LOI				Info to PSP for LOI re regional monitoring proposals
Apr 16-17	Site Visits	Site Visits		Site Visits	Site Visits		Site Visits
Apr 24	Invite to submit full app released						Coordination
May 4	Tech discussion of projects	Tech discussion of projects	Tech discussion of projects	Tech discussion of projects	Tech discussion of projects		Coordination
May 15						Confirm/Approve LE Support for Large Cap Proposal(s)	Present information
May 18					Provide LE feedback on regular projects in PRISM (optional)		Provide LE feedback on regular projects in PRISM (optional)
May 29	Supplemental due, if invited						Coordination

WRIA 1 WATERSHED MANAGEMENT BOARD

Jun 3		<i>Response to questions on Evaluation Form</i>	<i>Response to questions on Evaluation Form</i>				<i>Coordination</i>
Jun 5	<i>Receive prelim feedback (region)</i>	<i>Receive SRFB Review Panel comments</i>					<i>Coordination</i>
TBD Jun 8, 9, 10		<i>Conf call re Review Panel comments</i>					<i>Conference call w/Sponsor and RP</i>
Jun 15	<i>Response due to feedback (region)</i>		<i>Final application</i>				<i>Coordination</i>
TBD Jun 10, 11,12		<i>Technical review meeting</i>	<i>Technical review meeting</i>	<i>Technical review meeting</i>	<i>Technical review meeting</i>		<i>Coordination</i>
TBD Jun 16,17,18,19				<i>Ranking Session</i>	<i>Ranking Session</i>		<i>Coordination</i>
Jun 24						<i>Approve Ranked List</i>	<i>Coordination</i>
Jun 29 – noon		<i>Final applications</i>					<i>Coordination</i>
Jul 15			<i>clarifying questions from SRFB Monitoring Panel</i>				<i>Coordination</i>
Jul 29		<i>Final Review Panel comments</i>					<i>Coordination</i>
Jul 31			<i>Respond to SRFB Monitoring Panel</i>				<i>Coordination</i>
August 14		<i>Accept conditions, if any</i>	<i>Accept conditions, if any</i>				<i>Submit ranked list</i>