

WRIA 1 2021 Salmon Recovery Funding Board Grant Process Timeline

Date	Action	Sponsor	Coordinator
December (2020)/no later than January	Present All Changes to Policy Priorities to Management Team		X
January 2021	Complete solicitation paperwork and check in with CRT Members		X
February 1	Release Request for Project Proposals		X
March 5	Letter of Intent Submitted	X	
Optional March 25	Technical discussion of proposed SRFB projects to strengthen proposals. Applicant shall notify Lead Entity Coordinator by March 12 if they want to discuss their project with technical staff and reviewers on March 25.	X	X
April 22	Complete Application in Prism	X	
May 6	Site Visits	X	X
June 4	SRFB Review Panel form identifying projects as clear, conditioned, NMI, or POC	X	
Jun 9-10	SRFB conference call for project applicants to discuss NMI, POC, or conditioned projects	X	X
June 10	Technical Review Meeting for SRFB projects	X	X
June 14	Sponsor responses on evaluation form	X	X
Best day Jun 18-23	WRIA 1 Combined Review Team Ranking Session		X
June 24	WRIA 1 Management Team review recommendations & approve ranked list		X
June 28–12:00pm	SRFB applications due in PRISM	X	
July 22	SRFB applications- Final Review Panel Comment Form Received	X	X
August 9	SRFB applications- accept conditions or withdraw	X	
August 10	Lead Entity Ranked List Due		X

Schedule items shown in bold type are an outcome of required dates/elements in the RCO Manual 18 SRFB schedule for the 2021 grant round.